Abstract. The contract system management of university construction project is different from traditional contract management, and it has the characteristics of system, adaptability and efficiency. The construction of the contract system for university construction projects should follow the principle of integrality and focus on the three elements of subject, text and relevance. In the practice of management system of university construction project, managers can start from three aspects: clear goals, build management team and implement process control. 
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